

Name: _____

Chapter 3 Quiz

1. [1pts] T or F? You as developer are responsible for setting the priority of which user stories will be implemented and when.
2. [1pts] T or F? Milestone 1.0 should include the system's "baseline" functionality as well as a few "nice to have" features.
3. [6pts] If your team needs to do more work in an iteration, then is adding more developers a good idea? Justify your answer.

4. [4pts] Fill in the blanks. Keep your software continuously _____(a)_____ and your software always _____(b)_____ so you can always get _____(c)_____ from the _____(d)_____ at the end of an iteration.

5. [7pts] For each of the following, check the (one) appropriate box.

	User story	Iteration	Milestone
I result in a buildable and runnable bit of software.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
I'm the smallest buildable piece of software.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
In a full year, you should deliver me a maximum of four times.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
I contain an estimate set by your team.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
I contain a priority set by the customer.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
When I'm done, you deliver software to the customer and get paid.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
I should be done and dusted in 30 days.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

6. [5pts] If your team has a velocity of 0.7, and has 28 days of work to perform, how many actual days will be required to complete the work?

7. [1pts] What should you use to keep tabs on what work is in the pipeline, what's in progress, and what's done?