
ITER3 Instructions  
This iteration will follow the same basic procedures as the previous iterations. Specifically, your 
team will need to propose tasks for ITER3 (12 hours of work per team member), and I must 
approve your tasks. 

Deliverable: ITER3 tasks (12 hours worth per team member) 
Due: Before 5pm on Wednesday after ITER3 planning day 
Each team member must save his/her list of tasks in the ProjectPlan/ITER3.txt file in your 
team’s project space. In each task, make it clear which UC(s) the task contributes to. 

Also, as usual, you must complete and tag your ITER3 word before ITER4 Planning Day. 

Deliverable: All completed ITER3 work 
Due: Before ITER4 planning day 
For your team to submit their ITER3 work, one team member must tag the trunk as ITER3. 

Don’t forget that the course places a strong emphasis on working functionality, so you should 
prioritize your work accordingly. 

Although there are no special objectives for this iteration, your team must ensure that prior 
special objectives are completed and budget your tasks accordingly.  


